GOVERNMENT OF ANDHRA PRADESH

ABSTRACT

Water Resources Dept., - "Construction of Flood protection wall on either side of Buggavanka including construction of DLRB near old bus stand leading to Ravindrangar in Kadapa Town in YSR Dist.," - Administrative approval for Revised Estimate-II - Accorded – Orders - Issued.

WATER RESOURCES (PROJECTS.III) DEPARTMENT

G.O.RT.No. 739 Dated: 27-11-2015

Read:

1) G.O.Ms.No.12, Irr & CAD (Med.III.2) Dept., dated:28-01-2005
2) GO Ms No.229, I&CAD (MED.IRRG.III(2)) Dept., dt:19.11.2007.
3) From the Engineer-in-Chief (IW), Hyd,Lr.No.ENC/IW/P&M/EE.III / DEE.10/AEE.3 / REs /368/14, dated:20-05-2014.
4) From the Engineer-in-Chief (IW), Hyd, Lr.No.ENC(I)/DCE.DW/OT4/ AEE23/Buggavanka, dated:02-04-2015.

&&&

ORDER:

In the reference first read above, the Government have accorded original administrative sanction for an amount of Rs.35.00 Crores for the work "Construction of Flood protection wall on either side of Buggavanka including construction of DLRB near old bus stand leading to Ravindrangar in Kadapa Town in YSR Dist.,"

2. Subsequently, in the reference 2nd read above, Government have accorded the administrative approval for the Revised Estimate-I for the work "Construction of Flood protection wall on either side of Buggavanka including construction of DLRB near old bus stand leading to Ravindrangar in Kadapa Town in YSR Dist.," for an amount of Rs.55.00 Crores.

3. In the reference 3rd & 4th read above, the Engineer-in-Chief (Irrigation), Hyderabad has requested the Government to accord Administrative Approval for the Revised Estimate-II for the work "Construction of Flood protection wall on either side of Buggavanka including construction of DLRB near old bus stand leading to Ravindrangar in Kadapa Town in YSR Dist.," for an amount of Rs.70,33,09,500/- as against original administrative approval of Rs.35.00 Crores accorded vide GO Ms No.12, I&CAD (Med.III) Dept., dt:28.01.2005 and administrative approval for the revised estimate-I of Rs.55.00 Crores accorded in GO Ms. No.229, I&CAD (Med.III) Dept., dt:19.11.2007. The Committee of CEs in its Minutes dt:25.04.2014 has recommended the 2nd Revised Estimate for an amount of Rs. 70,33,09,500/-.

4. The Government after careful examination of the proposal of Engineer-in-Chief (Irrigation), Hyderabad hereby accord Administrative sanction to the Revised Estimate-II for an amount of Rs.69,87,09,400/- (Rupees Sixtynine Crores Eightyseven Lakhs Nine thousand and Four hundred only) for the work "Construction of Flood protection wall on either side of Buggavanka including construction of DLRB near old bus stand leading to Ravindrangar in Kadapa town in YSR Dist.," subject to correctness of price adjustment calculations as per agreement conditions and Govt Orders in vogue.

5. The above expenditure is chargeable to the Head of Account i.e., "4711-COL on F.C.P. – 01 Flood Control- MH 103-Civil works- GH (11) Normal State Plan - SH (05) Embankments - 530 Major works- 531 Other Expenditure".

...2/-

6. The Engineer-in-Chief (Irrigation), Hyderabad shall take further necessary action accordingly.

7. This order issues with the concurrence of Finance (FMU.WR.I) Department vide their UO No.19358/17/FMU.WR.I/2015 dated:09.10.2015.

(BY ORDER AND IN THE NAME OF THE GOVERNOR OF ANDHRA PRADESH)

ADITYANATH DAS
PRINCIPAL SECRETARY TO GOVERNMENT

To
The Engineer-in-Chief (Irrigation),
Hyderabad.
Copy to:
The Director of Works & Accounts, Hyderabad
The Finance (FMU.W.R.I) Department
The Accountant General, AP, Hyderabad
The OSD to Hon'ble Minister (WRD)
The PS to Prl. Secy (WRD)
SF/SC

//FORWARDED :: BY ORDER//

SECTION OFFICER